FORRY BPV/CIA 2TS STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August 2015

Date: August 27, 2015

CONTRACTOR: Integrated Construction Inc.

ADDRESS: $9-1400 Koaha Place Contract No. 61399 [ '/]
City, State 2IP; Aiea, Hawaii 96701 DAGS Job No. 12-10-0624
PROJECT TITLE; |csq,Mt Kaala Radio Facllit;g,Building and Electrical Infrastructure Improvements
CONTRACT FOR INSPECTION BRANCH USE

| “] SUBMITAL REGISTER | #} COMMENTEMENT REGURELIENTS
Basic Contract Amount 5 177,700.00  joye MoNThLY:

| 1 PROJECT SCHEDULE « iMTIAL & ONGOING

| 4 DAy RepORTS [ A PLYROLL AFFIDAVITS

1 N ESTIMATE CHECKLIST

CHANGE ORDERS 1771 CONTRACT NUMBER [#] FROJECT NAME & LOCATION
Total $ 196,893.00 1#] ALL SIGHATURES
Adjusted Contract Amount % 374,593.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7496% $ 133,207.00 97.45% $ 191,877.00 $ 325,084.00
Retained REDUCED | ] § 10,048.00 $ 17.307.00 § 27,355.00
Amount Subject to Payment $ 123,159.00 $ 17457000 § 297,729.00
Payments to Date $ 123,159.00 $  79,140.00 5 202,299.00
Payments Now Due % - $  95430.00 $ 95,430.00
Payment No. FINAL[ ] _ 6
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DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2015

CONTRACTOR: Integrated Construction Inc. Contract No.: 61399
PROJECT TITLE: ICSD Mt Kaala Radio Facility Building and Electrical Infr.  DAGS Job No.: 12-10-0624
—
0
7 CONTRACT
(=] LICENSE BASI NTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
Integrated Construction inc. |General Contractor ABC-13434 $69,429 $65,430| 94 24% 5% $3.271|A

|uicENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
|Paur's Electrical Electrical ABC-26840 $67.777 $67,777{ 100.00%| 10% $6.777
Beachside Roofing Roofing BC-22075 $12,049 $0| 0.00%| 10% 0
Honolulu Painting Palnting c-8 $18.470 $0]  0.00%]| 10% 50
T Taketa Sheetmetal Sheetmetal & Flashing  |BC-22075 $9.975 $0|  0.00%| 10% 50
#DIV/O! 10% $0
#DIVi0I 10% $0
#DIVIO! 10% $0
#DIV/O! 10% 50
HDIVIO 10% $0
#DIV/O! 10% $0
#DIVIO 10% $0
HDIV/O! 10% $0
#OWVOL | 10% 0
#DIVIOI 10% $0
#DIV10! 10% $0
#DIV/O! 10% $0
HDIVID! 10% $0
#DIV/0) 10% 50
Total Ratained from Subs $67.777 $6,777|B
lIlIIIIIIIlIIIl:lllllIllIIIIIIIIIIIIIIIIIIIIIIIIIIIIICIIIIIIIIIIIIIIIIIlll]'.IIIIIIIIIIIIIIIIIIIIIllIIII-IIIIIIIIIIIIIIIIIIIBII
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,048]
| certify that the above retentions are correct for this request.
CheckedNVerllied by;

Integrated Construction Inc.

Name of Contracior

=

42/I5

BySignawre Paul M. Xdachi ,fPresident

NOTE:

Columnar totals shall ba equal in dollar value to that on
the Monthly Estimate Sheel
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Initia! - Project Inspecior or Engineer



DPW-CIA 7106

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI|
Department of Accounting and General Services

For the Month of: August 2015

Division of Public Works

CONTRACTOR: Integrated Construction Inc. Contract No.: 61399

PROJECT TITLE: ICSD Mt Kaala Radio Facility Building and Electrical In  DAGS Job No.: 12-10-0624
- CHANGE
% ORDER
o LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
3 |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE MPL %) RETAINED

Integrated Construction Inc. |General Contraclor ABC-23456 $37,934 $37,5800 99.07% 5% $1.870|A
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CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB] COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE ﬂg_)__ AMOUNT| TO DATE|] CMPL "_/ﬁ RETAINED
Paul's Elecirical Elecirical ABC-26840 $260 $260] 100.00% 10% $26
Paul's Elactrical |Electrical ABC-26840 $60,957 $60.857| 100.00%| 10% $6,095
Honolulu Painting Painting C-8 $3,620 $0)  0.00% 10% 50
Taketa Sheetmelal Downspouts BC-22075 51,824 $1,824] 100.00% 10% $182
Paul's Electrical Electrical ABC-26840 $1,194 $1,194] 100.00% 10% $119
Pacificomm Systems Antenna B8C-11935 $90,082 $90.062] 100.00%] 10% $9,006
|Paur's Electrical Ralocale Grounding ABC-26840 $1.042 30 0.00% 10% $0
#OIVIO! 10% 50
#DIVIQI 10% $0
#DIVIO! 10% 30
#DIVIOY 10% 30
HDIV/O! 10% $0
#DIVI0I 10% 50
#D1V/I0I 10% 30
#DIV/OI 10% $0
#DIVv/I0! 10% $0
#DIVI 10% $0
H#OIVO! 10% $0

Total Retalned from Subs $15,4238|B

LlCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $17,307|

| certify that the above retentions are correct for this request,

Integrated Censtruction inc.

Marme of Contractgr \

Af2/i5

ﬁ.—*
BySignawre Paul M, Adachi, President

NOTE:
Columnar fotals shall be equal in dollar value to that on
the Monthly Estimate Shaet

Date

Checked/Verifisd by:

6\4/1#"““

Inittal - Profect Inspector or Engineer




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PAYMENT NO.: 6

INFRASTRUCTURE IMPROVEMENTS

PROJECT TITLE: ICSD MT. KAALA RADIO FAC - BUILDING AND ELECTRICAL

BILLING MONTH: August-15 DAGS JOB NO.: 1 2-10-0624 CONTRACT NO.: 61395
CONTRACTOR: INTEGRATED CONSTRUCTION, INC,
VENDOR CODE: 30100800
Original Contract Payment Suffix: 1
Suffix Fund Symbol mount Earned Retainage Amount Due
01 B09-455M ' $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix; 2,3,4,5
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B09-455M $3,192.00 $3,192.00
03 BO9-455M 547,554.00 $9,763.00 $37,791.00
04 BO9-455M $54,447.00 $54,447.00
Totals: $105,193.00 $9,763.00 $95,430.00
Grand Total: $105,193.00 $9,763.00 $95,430.00
Xee a9/ifis
Verified By DATE
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DAGS, Div. OF PUBLIC WORKS
STAFF SEAVICES OFFICE

{This Section for Administrative Services Qffice Use Only)

Vendor Code

Cost Code

Voucher No.

Verified By
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